

# Manager's Priority list

ITEM I.3

4/28/09

Meeting #548

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	RR parking development project at the community entrance	landscape designer resigned from the project on 4/15 - this will delay bid process into late May
4	create a set of detailed orders for the Fourth of July special projects team and coordinate training.	a draft safety plan is currently under review by staff and members of QLC as of 4-23
5	contact the power company to evaluate the possibility of installing additional street lights	plans and written request for street light changes will be submitted to SempraUtilities on 4/27 (Mike Troyer)
6		
7		
8		
9		
10	monitor trash enclosure violation at 35093	the gate was installed in early April, inspected and job is complete
11		
12		
13	Continue monitoring progress by county on Poche water quality control program	as of 4/24 staff is waiting on a progress report from SCWD on early operations of the facility
14		
15	research expense to equip patrol vehicle with audio-video camera	pending
16		
17		
18		
19		
20		