

Manager's Priority list

ITEM I.2

8/25/09

Meeting #552

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	RR parking development project at the community entrance	a consultant was hired on 6/12 to begin moving the project forward (Cottage Development Co)
4		
5	contact the power company to evaluate the possibility of installing additional street lights	this item is now complete
6		
7		
8	continue with ongoing block wall repairs	meeting with the contractor has been set for Monday, Aug. 24.
9		
10		
11		
12		
13	Continue monitoring progress by county on Poche water quality control program	verbal update will be provided at the August meeting - San Clemente city engineer is on vacation
14		
15	research expense to equip patrol vehicle with audio-video camera	rolling this in with item #16
16	research a video camera for recording vehicles leaving the community	currently soliciting bids from 2 vendors: Video Security Solutions and Maximum Security
17		
18		
19		
20		