

Manager's Priority list

ITEM I.2

9/28/09

Meeting #552

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	RR parking development project at the community entrance	a consultant was hired on 6/12 to begin moving the project forward (Cottage Development Co)
4		
5		
6		
7		
8	continue with ongoing block wall repairs	another section was completed across from 35173 in the past two weeks
9		
10		
11		
12		
13	Continue monitoring progress by county on Poche water quality control program	the County is continuing to monitor the test-portion of the program - no word on when this will end
14		
15	research expense to equip patrol vehicle with audio-video camera	rolling this in with item #16
16	research a video camera for recording vehicles leaving the community	currently soliciting bids from 2 vendors: Video Security Solutions and Maximum Security
17		
18		
19		
20		