CAPISTRANO BAY DISTRICT AGENDA REPORT August 26, 2008

Manager's Reports

ITEM I.1

Railroad Parking Development Project - Phase I

LAST MONTH: No progress.

CURRENT PROGRESS:

As of Thursday, 8/22, staff has good indication that the temporary right of entry permit from Metrolink will be granted during the week of the Board meeting.