

Manager's Priority list

ITEM I.3

3/31/09

Meeting #547

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1	progress with city permit to occupy buildings placed on RR property or possibly county property	District has been granted a verbal approval by the city but must process the proper permits (pending item #3)
2		
3	RR parking development project at the community entrance	Phase I is going out to bid in April. Phase II is still in planning stages with the County.
4	create a set of detailed orders for the Fourth of July special projects team and coordinate training.	staff met with QLC committee members on 3-23 to discuss prelim details - safety plan will be ready in April
5	contact the power company to evaluate the possibility of installing additional street lights	staff study is complete and we are now waiting on a rough cost estimate from SDGE for lights
6	conduct study of existing street light system	in-house study is complete - project is pending cost estimate from Sempra Utilities
7		
8	issue RR parking area clean up letter to 35677	improvements to vegetation and trash enclosure are complete as of 3/25
9	Repairs to block wall in area of 35271	done
10	monitor trash enclosure violation at 35093	it is possible that the gate may be done by board meeting time on 3/31
11		
12		
13	Continue monitoring progress by county on Poche water quality control program	County and SCWD are nailing down an agreement to allow SCWD to provide O&M for the facility
14		
15	research expense to equip patrol vehicle with audio-video camera	pending
16		
17		
18		
19		
20	ITEMS COMPLETED OR REMOVED:	