

Manager's Priority list

ITEM J.1

2/22/2011

Meeting #567

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1	PA/loudspeakers for both patrol vehicles	hand held megaphone was purchased for Securitas vehicle - not yet for police vehicle
2		
3	continue with ongoing block wall repairs	a new contractor has been solicited as of 2/16/11
4		
5	Continue monitoring progress by county on Poche water quality control program	there is no current update since about May
6		
7	research expense to equip patrol vehicle with audio-video camera	rolling this in with item #8
8	research a video camera for recording vehicles leaving the community	conduit sleeves have been installed for future access
9		
10	begin writing up a complete and comprehensive Manager's Job Description	this is timelined for some progress each week
11		
12	insert the <i>Community Alert Siren System</i> information into the Post Orders	
13	also include more response info for earthquakes	
14		
15		
16		
17		
18		
19		
20		