

Manager's Priority list

ITEM J.2

12/4/2012

Meeting #587

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	continue with ongoing block wall repairs	wall replacement at 35821 is complete as of 10-25-12
4	Progress on permits for repairs to storm drain #2	As of Nov. 30th the City has still not completed their plan check of the project and we have no permit yet
5	Continue monitoring progress by county on Poche water quality control program	with the recent news that the seagulls are a big part of the pollution the Co. is installing a bird-chaser device
6	Progress on settlement of claim with Robertsons Ready Mix (from Entry Project)	counsel has made several attempts to get this settled - with no luck as of 11-30-12
7		
8	Bids for a community-wide CCTV system for security monitoring purposes	at the May meeting this was tabled until after the mgr has completed the move back to the guard shack office
9	design a "community notice" sign stand for posting agendas, etc	DONE
10		
11	complete the board signature requirements for new directors with Farmers & Merchants Bank	pending the seating of new directors after January
12		
13		
14		
15		
16	proposals for pavement sealcoating and repairs	bids in - postponing the sealcoating until the spring - but will perform paving repairs now
17		
18		
18		
20		
21		