

Manager's Priority list

ITEM J.8

1/30/2013

Meeting #588

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	continue with ongoing block wall repairs	wall replacement at 35821 is complete as of 10-25-12
4	Progress on permits for repairs to storm drain #2	City is complete with Plan Check and the permit is ready to be issued as of January 3rd.
5	Continue monitoring progress by county on Poche water quality control program	with the recent news that the seagulls are a big part of the pollution the Co. is installing a bird-chaser device
6	Progress on settlement of claim with Robertsons Ready Mix (from Entry Project)	need a closed session discussion at the Jan 30th board meeting regarding a possible settlement
7		
8	Bids for a community-wide CCTV system for security monitoring purposes	at the May meeting this was tabled until after the mgr has completed the move back to the community
9	design a "community notice" sign stand for posting agendas, etc	This was handled back in November but after about 45 days of use, the sign post broke - no replacement yet
10		
11	complete the board signature requirements for new directors with Farmers & Merchants Bank	pending the seating of new directors after January swearing in.
12		
13		
14		
15		
16	proposals for pavement sealcoating and repairs	bids in - postponing the sealcoating until the spring - but can perform paving repairs now
17		
18		
18		
20		
21		