

Manager's Priority list

ITEM J.3

2/26/2013

Meeting #589

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1	continue following short term rental issue	a request has been made for a meeting with the City to discuss the impact to the District's operations
2	aerial photo map of Beach Rd on CCC website	PLF was contacted - it was explained the photos on the website are legal - do not violate constitutionality
3	continue with ongoing block wall repairs	wall replacement at 35821 is complete as of 10-25-12
4	Progress on permits for repairs to storm drain #2	bids will be in by Monday - our contractor can be selected in the week of 2-25-13
5	Continue monitoring progress by county on Poche water quality control program	with the news that the seagulls are a big part of the pollution the County has installed a bird-chaser device
6	Progress on settlement of claim with Robertsons Ready Mix (from Entry Project)	settled out of court on about 2-4-13
7	develop a set of basic guidelines for homeowners vs the public on the beach	the current brochure may be too lengthy - it could be made into a more brief set of easy-to-read info
8	Bids for a community-wide CCTV system for security monitoring purposes	at the May meeting this was tabled until after the mgr has completed the move back to the community
9	design a "community notice" sign stand for posting agendas, etc	the bulletin board was ordered on 2-22-13
10		
11	complete the board signature requirements for new directors with Farmers & Merchants Bank	document is ready for board signatures at meeting on February 26th
12		
13	follow up with the parking issue at 35283	
14		
15		
16	proposals for pavement sealcoating and repairs	bids in - postponing the sealcoating until the spring - but can perform paving repairs now
17		
18		
18		
20		
21		