

Manager's Priority list

ITEM J.3

5/27/2014

Meeting #602

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	update the security Post Orders	Ongoing as the need for revisions come up
4	work on cleaning out the District storage unit and creating onsite storage in our northgate yard	this item is on hold until the admin office relocation is finalized
5	Continue monitoring progress by county on Poche water quality control program	Nothing new to report as of 5/23/14
6		
7	repair of corroded and damaged drain pipe at drain #13 - 35691 Beach Road	the City expects to put this out to bid for work to be done this summer
8	Bids for a community-wide CCTV system for security monitoring purposes	this item is still pending - might become a part of the Greenfield Communications effort (see item 10)
9		
10	follow up with Greenfield Communications on fiber optic cable and undergrounding utilities	Greenfield presented the service to the homeowners at the CBRA meeting on 5/17 - next step is a mail-marketing marketing campaign by Greenfield to the community to compare costs with existing Cox service
11		
12		
13		
14		
15		
16		
17		
18		
18		
20		
21		