

Manager's Priority list

ITEM J.5

12/16/2014

Meeting #607

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
1		
2		
3	update the security Post Orders	Ongoing as the need for revisions come up
4	work on cleaning out the District storage unit and creating onsite storage in our northgate yard	this item is on hold until the admin office relocation is finalized
5	Continue monitoring progress by county on Poche water quality control program	Nothing new to report as of 9/26/14
6	try to find a more cost-affordable painter for re-oiling the woodwork on the guard bldg and gates	so far not finding a suitable/willing painter
7	repair of corroded and damaged drain pipe at drain #13 - 35691 Beach Road	work commenced in the week of Oct. 20
8	Bids for a community-wide CCTV system for security monitoring purposes	this item may be incorporated into the eventual fiber optic service installation
9		
10	follow up with Greenfield Communications on fiber optic cable and undergrounding utilities	consideration of Greenfield is on hold while waiting to meet with COX Communications on January 27th
11		
12		
13	contact the Boy Scouts organization re: annual or semi-annual beach trash pick up days	we may be able to revisit this item in the spring after our winter weather settles down
14		
15		
16		
17		
18		
18		
20		
21		