

Meeting #539

CAPISTRANO BAY DISTRICT
AGENDA REPORT
July 29, 2008

Manager's Reports

ITEM I.1

Railroad Parking Development Project – Phase I

LAST MONTH:

Metrolink had requested another engineering report, a *Site Specific Health and Safety Plan*. That was completed about 2 weeks ago and was submitted to Metrolink. As of late Friday afternoon, there is no word from Metrolink regarding their review of this document. As was explained by Metrolink, this is the final requirement and with approval, the District will be given temporary permission to occupy Metrolink's property to complete soils testing which is the final missing element of our full submittal to Metrolink.

CURRENT PROGRESS:

As of Friday, 7/25, there has been no further developments. Metrolink has not returned any calls.