Manager's Priority list

ITEM I.2

6/24/08

Meeting #538

#	ITEM DESCRIPTION	PROGRESS/COMMENTS
	progress with city permit to occupy buildings placed	District has been granted a verbal approval by the city
1	on RR property or possibly county property	but must process the proper permits (pending item #2)
	2nd entry lane project and development of RR	temporary permission to occupy Metrolink property is in
2	parking from gate entrance to 35051	the final phase as of 6/20
3		
4		
	Disaster preparedness for earthquakes, tsunamis,	there has been no progress made on this item since
5	mud slides, emergencies NHN program	February
6		
7		
8		
<u> </u>		an alternate reinforcement method has been performed
٩	Repairs to block wall	in a test section with suitable results
		a new screening partition was installed - owner was
10	monitor trash enclosure violation at 35093	notified on 1/21 that he still needs a gate
11		
		vegetation trimming along the road edge has been more
12	send out another round of notices to trim vegetation	prevalent since the last letter was sent out in May
	Continue monitoring progress by county on Poche	construction on this project is underway as of early
13	water quality control program	October
14	get bid for minor pavement repairs	pending pavement work at entry and northgate
	research expense to equip patrol vehicle with audio-	staff has requested quotes from Martel, Bear
15	video camera	Communications and Kustom Signal
	evaluate proposal to prohibit construction on	on 6-27 Board took action to curtail Saturday
16	Saturdays	construction - new times are 8am thru 2pm
4-	and the second and any the second and District of the fit	the site is ready for community access but is pending a
17	continue developing the proposed District website contact the power company to evaluate the	new email notification process as of about 6/1 SDGE Field Planning has been notified - a project
18	possibility of installing additional street lights	planner has not been assigned as of 6/20
19		
20	ITEMS COMPLETED OR REMOVED:	
	establish a speed enforcement program	purchase and install speed cushions
	re-issue homeowner decals with new serial #'s	develop a beach access guideline