

CAPISTRANO BAY DISTRICT
AGENDA REPORT
March 26, 2024

San Diego Association of Governments - SANDAG

ITEM 6a

SANDAG Report/City of Dana Point Progress
Regional Beach Sand Project (RBSP III)

Below is a brief summary from SANDAG on the Dana Point portion of the overall proposed project that the District is now supporting. The District will be paying it's portion of the first fee (\$25K) this month. Next opportunity for a progress update will be after the June 6th SANDAG Shoreline Preservation Working Group (SPWG) meeting.

Comments Direct from SANDAG: (AECOM is the planning consultant for SANDAG)

As of March 19th, we are awaiting our Board of Director's meeting this Friday to approve the budget amendment before AECOM can begin work on the amendment for City of Dana Point and San Clemente. Once approved, AECOM will begin work on the draft Feasibility Study and Economic Analysis for San Clemente and Dana Point. Updates on the project will be shared at future Shoreline Preservation Working Group meetings, with an anticipated presentation on the draft results at the **June 6th meeting**. In the meantime, if individual meetings need to be scheduled between AECOM and Dana Point and/or San Clemente, I will be reaching out to coordinate those efforts.

Moving forward, AECOM anticipates completing Phase I for the San Diego portion by **March 2025** and the Dana Point and San Clemente portion by **May 2025** (due to the later start).

Thank you,

Courtney Becker (she/her/hers)
Associate Regional Planner

SANDAG | Pursuing a brighter future for all



To learn more about the SANDAG organization go to:

www.sandag.org and search: [Shoreline Preservation Working Group](#)